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AGENDA TITLE: Accept Improvements Under Contract for Alley South of Pine Street 
Wastewater Main Rehabilitation Project (Church Street to Hutchins Street) 

MEETING DATE: April 21,2004 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council accept the improvements under the ” Alley 
South of Pine Street Wastewater Main Rehabilitation Project 
(Church Street to Hutchins Street)” contract 

BACKGROUND INFORMATION: The project was awarded to J.F. Pacific Liners, Inc.. of Vacaville, on 
October 15, 2003, in the amount of $96,069.10. The contract has 
been completed in substantial conformance with the plans and 
specifications approved by the City Council. 

The contract completion date was January 6, 2004, and the actual completion date was January 9, 2004. 
The contractor was assessed three days of liquidated damages at $500 per day. The final contract price 
was $96,027.09. Minor adjustments in the contract quantities and a contract change order for an 
additional set-up cost offset the deduction caused by the liquidated damages. 

Following acceptance by the City Council, the City Engineer will file a Notice of Completion with the 
County Recorder’s office. 

FUNDING: Budgeted Fund: Wastewater Utility Capital Outlay Fund 
Contract Amount: $96,027.09 
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Richard C. Prima, J r . y  
Public Works Director u 

Prepared by Wesley Fujitani. Senior Civil Engineer 
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cc: Joel Harris, Purchasing Officer 
Assistant WaterANastewater Superintendent 
Senior Civil Engineer Swimley 
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